BDCP: EIR/EIS Work Plan and Section Review

Conduct Project Description/Alts and Section Evaluation

Prepare Work Plan and Schedule

BDCP: Proposed Action and Alts Descriptions

Prepare Proposed Action and Alternatives Description

BDCP: Admin Draft EIR/EIS

Prepare Batch A Chapters {e.g., Social Environment)

Prepare Batch B Chapters {e.g., Physical Environment)

Prepare Batch C Chapters (e.g., Aquatics, Terrestrial, Surface
Water, Water Quality, and Supply)

BDCP: Check Copy of Complete EIR/EIS

Revise and Prepare Check Copy EIR/EIS

Prepare Public Draft EIR/EIS

BDCP: Draft Public Review Period

Public Review and Conduct Hearings {60 days)
(90 days?)

BDCP: Response to Comments on Draft EIR/EIS

Prepare Responses to Comments

Initiate Formal Consultation

BDCP: Prepare Final EIR/EIS

Prepare Admin Draft Final EIR/EIS

Prepare Final EIR/EIS

BDCP: Final EIR/EIS Review

Public Review and Conduct Hearings {30 days)

Prepare Responses to Comments

Prepare ROD (Final EIR/EIS Complete)

BDCP EIR/EIS
Draft Agency Review Schedule

. lead

DWR & lead Agencies

DWR & lead Agencies
DWR & lead Agencies
DWR & lead Agencies
DWR & lead Agencies

DWR & lead Agencies

DWR & lead Agencies

DWR & lead Agencies
DWR & lead Agencies
DWR & lead Agencies
DWR & lead Agencies
DWR & lead Agencies
DWR & lead Agencies

DWR & lead Agencies

DWR & lead Agencies

Pagelof1l

Work Product .
‘ ‘ . Review Complete
‘Cam‘plete ‘ ‘ .

8-jul-11 22-jul-11
29-jul-11 5-Aug-11
29-jul-11 12-Aug-11
28-Oct-11 18-Nov-11
7-Dec-11 4-fan-12
14-Feb-12 1-Mar-12
5-Apr-12 26-Apr-12
10-May-12 10-May-12
10-May-12 10-jul-12
2-Aug-12 23-Aug-12
15-Aug-12
27-Sep-12 11-Oct-12
1-Nov-12 1-Nov-12
1-Nov-12 3-Dec-12
20-Dec-12 31-Dec-12
31-Dec-12
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